COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 08/01/2006

ESTIMATE SUMMARY 08:12:03
CONTID: C13003 ESTIMATE NO: 0012 PROG SPEC YR:1998
PCN: 13003-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 225.( DAYS TIME ALLOW: 390 WORK DAYS
EAGLERIDGE INTERCHANGE PERCENT TIME: 57.69 ORIG TIME ALLOW: 390 WORK DAYS
PROJECT NO: IM 0252-330
EAGLERIDGE INTERCHANGE
NAME OF ROAD: 125
PROJECT COUNTIES: PUEBLO
CONTRACTOR:
KIEWIT WESTERN CO. PAY PERIOD ENDING 07/23/2006 DATE TIME STARTED 09/06/2005
7926 S. Platte Canyon Road DATE LET 04/21/2005 DATE WORK BEGAN
DATE AWARDED 05/10/2005 DATE TIME STOPPED
DATE CONTRACT EXECUTED 05/18/2005 DATE ACCEPTED
LITTLETON CO 80128-59'303-979-9330 DATE NOTICE TO PROCEED 09/06/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 13,190,949.10 PARTICIPATING $ 100,000.00 $ 0.00
AWARD PROJECT AMT: $ 11,874,901.50 NON-PARTICIPATING 6,518,407.28 733,150.20
PERCENT COMPLETE: 50.17% TOTAL EARNINGS 6,618,407.28 733,150.20
FUNDS AVAILABLE: $ 6,572,541.82 STOCKPILED MATERIALS 166,149.45 ~8,630.00
GROSS EARNINGS 6,784,556.73 724,520.20
TOTAL CLAIMS: $ 0.00 RETAINAGE -171,792.22 -11,290.51
SECURITIES ENCUMBERED 171,792.22 11,290.51
NET EARNINGS 6,784,556.73 724,520.20
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 6,784,556.73 724,520.20
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 724,520.20

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID: C13003 COLORADO DEPARTMENT OF TRANSPORTATION Page 2
PCN: 13003-BID ESTIMATE RUN 08/01/2006
PROJECT: IM 0252-330 ESTIMATE NO: 0012 08:12:03
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNIT PRICE
CAT NO0200 ROADWAY
0005 201-00001 CLEARING AND GRUBBING 7.000 5.600
HA 0.000 0.00
5,000.00000 5.600 28,000.00
0010 202-00001 *REMOVAL OF STRUCTURE 6.000 0.000
EACH 1.000 120.00
120.00000 1.000 120.00
0015 202-00015 *REMOVAL OF HEADWALL 5.000 5.000
EACH 0.000 0.00
3,000.00000 5.000 15,000.00
0020 202-00020 *REMOVAL OF CONCRETE BOX CULVERT 1.000 1.000
EACH 0.000 0.00
3,500.00000 1.000 3,500.00
0025 202-00025 *REMOVAL OF DITCH LINING 465.000 363.000
M 0.000 0.00
9.00000 363.000 3,267.00
0030 202-00027 *REMOVAL OF RIPRAP 199.190 51.000
M2 148.190 7,409.50
50.00000 199.190 9,959.50
0035 202-00035 *REMOVAL OF PIPE 150.000 27.000
M 23.000 2,530.00
110.00000 50.000 5,500.00
0040 202-00037 *REMOVAL OF END SECTION 7.000 1.000
EACH 0.000 0.00
150.00000 1.000 150.00
0045 202-00070 *REMOVAL OF BARRICADE 2.000 2.000
EACH 0.000 0.00
200.00000 2.000 400.00
0050 202-00155 *REMOVAL OF WALL 458.000 0.000
M 0.000 0.00
70.00000 0.000 0.00
0055 202-00200  *REMOVAL OF SIDEWALK 1,402.000 296.900
M2 40.500 202.50
5.00000 337.400 1,687.00
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PCN: 13003-BID ESTIMATE RUN 08/01/2006
PROJECT: IM 0252-330 ESTIMATE NO: 0012 08:12:03
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 202-00203 *REMOVAL OF CURB AND GUTTER 457.000 355.100
M 29.500 501.50
17.00000 384.600 6,538.20
0065 202-00210 *REMOVAL OF CONCRETE PAVEMENT 548.000 299.950
M2 0.000 0.00
15.00000 299.950 4,499.25
0070 202-00220 *REMOVAL OF ASPHALT MAT 60,116.000 28,497.390
M2 1,878.200 7,512.80
4.00000 30,375.590 121,502.36
0075 202-00250 *REMOVAL OF PAVEMENT MARKING 1,556.000 846.420
M2 0.000 0.00
22.00000 846.420 18,621.24
0080 202-00700 *REMOVAL OF LIGHT STANDARD 7.000 1.000
EACH 0.000 0.00
160.00000 1.000 160.00
0085 202-00810 *REMOVAL OF GROUND SIGN 38.000 13.000
EACH 0.000 0.00
55.00000 13.000 715.00
0090 202-00821 *REMOVAL OF SIGN PANEL 1.000 0.000
EACH 0.000 0.00
100.00000 0.000 0.00
0095 202-00828 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 0.000
LS 0.000 0.00
3,000.00000 0.000 0.00
0100 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 1,226.000 491.880
M 0.000 0.00
8.00000 491.880 3,935.04
0105 202-01300 *REMOVAL OF END ANCHORAGE 16.000 4.000
EACH 0.000 0.00
140.00000 4.000 560.00
0110 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 68,011.000 43,035.800
M3 3,216.000 41,808.00
13.00000 46,251.800 601,273.40
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PCN: 13003-BID ESTIMATE RUN 08/01/2006
PROJECT : IM 0252-330 ESTIMATE NO: 0012 08:12:03
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 203-00100 MUCK EXCAVATION 3,600.000 2,936.630
M3 147.600 3,690.00
25.00000 3,084.230 77,105.75
0120 203-01594 COMBINATION LOADER 50.000 8.000
HOUR 0.000 0.00
120.00000 8.000 960.00
0125 203-01597 *POTHOLING 325.000 226.500
HOUR 36.500 10,950.00
300.00000 263.000 78,900.00
0130 206-00000 *STRUCTURE EXCAVATION 2,067.000 1,471.200
M3 118.200 709.20
6.00000 1,589.400 9,536.40
0135 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 14.300 14.300
M3 0.000 0.00
250.00000 14.300 3,575.00
0140 206-00100 STRUCTURE BACKFILL (CLASS 1) 640.000 363.800
M3 18.900 642.60
34.00000 382.700 13,011.80
0145 206-00200 STRUCTURE BACKFILL (CLASS 2) 655.000 352.200
M3 34.500 310.50
9.00000 386.700 3,480.30
0150 206-01000 BED COURSE MATERIAL 10.000 10.000
M3 0.000 0.00
150.00000 10.000 1,500.00
0155 208-00005 EROSION LOG 310.000 10.400
M 0.000 0.00
25.00000 10.400 260.00
0160 208-00020 SILT FENCE 1,471.000 1,279.600
M 101.500 507.50
5.00000 1,381.100 6,905.50
0165 208-00070 STABILIZED CONSTRUCTION ENTRANCE 3.000 3.000
EACH 0.000 0.00
600.00000 3.000 1,800.00
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PCN: 13003-BID ESTIMATE RUN 08/01/2006
PROJECT: IM 0252-330 ESTIMATE NO: 0012 08:12:03

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 208-00100 *SEDIMENT REMOVAL AND DISPOSAL 1.000 0.300
LS 0.200 2,000.00
10,000.00000 0.500 5,000.00
0175 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.350
L S 0.000 0.00
2,500.00000 0.350 875.00
0180 210-00050 RESET FIRE HYDRANT 1.000 1.000
EACH 0.000 0.00
3,500.00000 1.000 3,500.00
0185 210-00805 RESET OVERHEAD SIGN STRUCTURE 1.000 0.500
EACH 0.000 0.00
6,000.00000 0.500 3,000.00
0190 210-00810 *RESET GROUND SIGN 1.000 0.000
EACH 0.000 0.00
125.00000 0.000 0.00
0195 210-00815 *RESET SIGN PANEL 2.000 0.000
EACH 0.000 0.00
175.00000 0.000 0.00
0200 210-04010 *ADJUST MANHOLE 6.000 0.000
EACH 3.000 2,250.00
750.00000 3.000 2,250.00
0205 210-04050 ADJUST VALVE BOX 12.000 6.000
EACH 0.000 0.00
180.00000 6.000 1,080.00
0210 212-00006 *SEEDING (NATIVE) 7.000 0.000
HA 0.000 0.00
1,000.00000 0.000 0.00
0215 213-00003 *MULCHING (WEED FREE) 10.000 0.000
HA 0.000 0.00
800.00000 0.000 0.00
0220 213-00061 *MULCH TACKIFIER 1,658.000 0.000
KG 0.000 0.00
5.00000 0.000 0.00
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PCN: 13003-BID ESTIMATE RUN 08/01/2006
PROJECT: IM 0252-330 ESTIMATE NO: 0012 08:12:03
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 214-00000 *LANDSCAPE MAINTENANCE 1.000 0.000
LS 0.000 0.00
5,000.00000 0.000 0.00
0230 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 1,587.000 0.000
M2 0.000 0.00
3.00000 0.000 0.00
0235 304-06007 *AGGREGATE BASE COURSE (CLASS 6) 10,231.900 4,101.230
M3 1,722.570 58,567.38
34.00000 5,823.800 198,009.20
0240 304-09000 AGGREGATE BASE COURSE (SPECIAL) 2,500.000 1,850.550
M3 147.600 5,461.20
37.00000 1,998.150 73,931.55
0245 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 435.000 137.590
T 0.000 0.00
125.00000 137.590 17,198.75
0250 403-33851 *HOT BITUMINOUS PAVEMENT (100) (PG 64-28) 6,110.300 1,265.130
T 0.000 0.00
58.00000 1,265.130 73,377.54
0255 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 9,901.000 322.000
L 0.000 0.00
0.20000 322.000 64.40
0260 412-00800 *CONCRETE PAVEMENT (200 MM) 6,542.000 3,638.510
M2 1,132.070 38,490.38
34.00000 4,770.580 162,199.72
0265 412-00875 *CONCRETE PAVEMENT (220 MM) 7,128.000 6,092.300
M2 0.000 0.00
36.00000 6,092.300 219,322.80
0270 412-00905 *CONCRETE PAVEMENT (230 MM) 4,367.000 932.360
M2 0.000 0.00
57.00000 932.360 53,144.52
0275 412-01200 *CONCRETE PAVEMENT (300 MM) 41,890.700 8,825.850
M2 0.000 0.00

53.00000 8,825.850 467,770.05
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PCN: 13003-BID ESTIMATE RUN 08/01/2006
PROJECT: IM 0252-330 ESTIMATE NO: 0012 08:12:03
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 420-00110 GEOTEXTILE (DRAINAGE) (CLASS A) 431.000 257.430
M2 0.000 0.00
4.00000 257.430 1,029.72
0285 420-00130 GEOTEXTILE (SEPARATOR) (CLASS A) 3,200.000 2,865.850
M2 76.090 304.36
4.00000 2,941.940 11,767.76
0290 503-00036 *DRILLED CAISSON (900 MM) 18.000 17.400
M 0.000 0.00
400.00000 17.400 6,960.00
0295 503-00042 DRILLED CAISSON (1050 MM) 30.000 17.400
M 0.000 0.00
450.00000 17.400 7,830.00
0300 503-00048 DRILLED CAISSON (1200 MM) 7.000 0.000
M 0.000 0.00
550.00000 0.000 0.00
0305 503-00054 DRILLED CAISSON (1350 MM) 14.000 0.000
M 0.000 0.00
650.00000 0.000 0.00
0310 506-00035 GROUTED RIPRAP 106.000 0.000
M2 0.000 0.00
55.00000 0.000 0.00
0315 506-00212 RIPRAP (300 MM) 71.000 0.000
M3 0.000 0.00
100.00000 0.000 0.00
0320 514-00100 HAND RAIL 29.000 0.000
M 29.000 7,250.00
250.00000 29.000 7,250.00
0325 601-01025 CONCRETE CLASS B (MISCELLANEOUS) 53.000 0.450
M3 0.000 0.00
600.00000 0.450 270.00
0330 601-01030 CONCRETE CLASS B (BOX CULVERT) 35.600 26.700
M3 8.900 8,010.00

900.00000 35.600 32,040.00
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PCN: 13003-BID ESTIMATE RUN 08/01/2006
PROJECT: IM 0252-330 ESTIMATE NO: 0012 08:12:03
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0335 601-03030 CONCRETE CLASS D (BOX CULVERT) 53.432 53.432
M3 0.000 0.00
850.00000 53.432 45,417.20
0340 601-10310 FLY ASH SLURRY 21.000 0.000
M3 0.000 0.00
200.00000 0.000 0.00
0345 602-00000 *REINFORCING STEEL 9,254.000 7,356.000
KG 1,607.000 2,892.60
1.80000 8,963.000 16,133.40
0350 603-01150 375 MM REINFORCED CONCRETE PIPE 321.000 133.700
M 37.600 6,204.00
165.00000 171.300 28,264.50
0355 603-01180 450 MM REINFORCED CONCRETE PIPE 143.000 66.200
M 0.000 0.00
175.00000 66.200 11,585.00
0360 603-01210 525 MM REINFORCED CONCRETE PIPE 143.700 143.500
M 0.000 0.00
230.00000 143.500 33,005.00
0365 603-01300 750 MM REINFORCED CONCRETE PIPE 289.000 123.500
M 11.800 3,363.00
285.00000 135.300 38,560.50
0370 603-01360 900 MM REINFORCED CONCRETE PIPE 25.500 25.500
M 0.000 0.00
520.00000 25.500 13,260.00
0375 603-01540 1350 MM REINFORCED CONCRETE PIPE 6.000 6.000
M 0.000 0.00
590.00000 6.000 3,540.00
0380 603-02420 1345855 MM REINFORCED CONCRETE PIPE ELLIPTICAL 6.000 6.000
M 0.000 0.00
580.00000 6.000 3,480.00
0385 603-05015 375 MM REINFORCED CONCRETE END SECTION 4.000 1.000
EACH 0.000 0.00

1,000.00000 1.000 1,000.00
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PCN: 13003-BID ESTIMATE RUN 08/01/2006
PROJECT: IM 0252-330 ESTIMATE NO: 0012 08:12:03
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
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UNIT PRICE

CAT NO0200 ROADWAY

0390 603-05018 450 MM REINFORCED CONCRETE END SECTION 2.000 2.000
EACH 0.000 0.00
1,200.00000 2.000 2,400.00
0395 603-05054 1350 MM REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
3,500.00000 1.000 3,500.00
0400 604-00305 INLET TYPE C (2 M) 9.000 6.000
EACH 0.000 0.00
2,100.00000 6.000 12,600.00
0405 604-00310 INLET TYPE C (4 M) 1.000 0.000
EACH 0.000 0.00
2,500.00000 0.000 0.00
0410 604-16005 INLET TYPE 16 (2 M) 3.000 2.000
EACH 1.000 4,000.00
4,000.00000 3.000 12,000.00
0415 604-16010 INLET TYPE 16 (4 M) 1.000 0.000
EACH 0.000 0.00
4,800.00000 0.000 0.00
0420 604-19105 INLET TYPE R L 1.5 (2 M) 4.000 3.000
EACH 1.000 4,200.00
4,200.00000 4.000 16,800.00
0425 604-19110 INLET TYPE R L 1.5 (4 M) 1.000 0.000
EACH 0.000 0.00
4,700.00000 0.000 0.00
0430 604-19305 INLET TYPE R L 4.5 (2 M) 2.000 1.000
EACH 0.000 0.00
5,700.00000 1.000 5,700.00
0435 604-25005 VANE GRATE INLET (2 M) 1.000 0.000
EACH 0.000 0.00
2,700.00000 0.000 0.00
0440 604-25010 VANE GRATE INLET (4 M) 1.000 1.000
EACH 0.000 0.00

3,800.00000 1.000 3,800.00
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0445 604-30005  MANHOLE SLAB BASE (2 M) 6.000 3.000
EACH 1.000 2,400.00
2,400.00000 4.000 9,600.00
0450 604-30010  MANHOLE SLAB BASE (4 M) 7.000 6.000
EACH 0.000 0.00
3,000.00000 6.000 18,000.00
0455 604-39000  MANHOLE SPECIAL 2.000 2.000
EACH 0.000 0.00
4,100.00000 2.000 8,200.00
0460 604-84000  *PLASTIC SLIPLINING 0.000 0.000
M 0.000 0.00
200.00000 0.000 0.00
0465 605-00060 150 MM PERFORATED PIPE UNDERDRAIN 28.500 28.500
M 0.000 0.00
70.00000 28.500 1,995.00
0470 605-84000  SUBSURFACE DRAIN OUTLET 10.000 0.000
M 0.000 0.00
80.00000 0.000 0.00
0475 606-00301  *GUARDRAIL TYPE 3 (1905 MM POST SPACING) 1,794.000 0.000
M 0.000 0.00
50.00000 0.000 0.00
0480 606-00720  GUARDRAIL TYPE 7 (STYLE CC) 109.000 0.000
M 0.000 0.00
700.00000 0.000 0.00
0485 606-00740  GUARDRAIL TYPE 7 (STYLE CE) 174.000 0.000
M 0.000 0.00
200.00000 0.000 0.00
0490 606-01340  *END ANCHORAGE TYPE 3D 4.000 0.000
EACH 0.000 0.00
700.00000 0.000 0.00
0495 606-01370  *END ANCHORAGE TYPE 3G 3.000 0.000
EACH 0.000 0.00

1,000.00000 0.000 0.00



CONTID: C13003 COLORADO DEPARTMENT OF TRANSPORTATION Page 11

PCN: 13003-BID ESTIMATE RUN 08/01/2006
PROJECT: IM 0252-330 ESTIMATE NO: 0012 08:12:03
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0500 606-01380 *END ANCHORAGE TYPE 3H 3.000 0.000
EACH 0.000 0.00
600.00000 0.000 0.00
0505 606-01460 *MEDIAN TERMINAL 6.000 0.000
EACH 0.000 0.00
3,800.00000 0.000 0.00
0510 606-02005 *END ANCHORAGE (FLARED) 6.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0515 607-52905 *END POST (CHAIN LINK) 2.000 0.000
EACH 0.000 0.00
250.00000 0.000 0.00
0520 607-52910 *CORNER AND LINE BRACE POST (CHAIN LINK) 7.000 0.000
EACH 0.000 0.00
250.00000 0.000 0.00
0525 607-53172 *FENCE CHAIN LINK (1800 MM) 853.000 0.000
M 0.000 0.00
50.00000 0.000 0.00
0530 608-00000 *CONCRETE SIDEWALK 2,500.000 210.060
M2 354.550 12,409.25
35.00000 564.610 19,761.35
0535 608-00010 *CONCRETE CURB RAMP 185.000 15.660
M2 37.020 2,406.30
65.00000 52.680 3,424.20
0540 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 771.000 366.900
M 18.500 629.00
34.00000 385.400 13,103.60
0545 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 821.000 210.500
M 35.500 1,207.00
34.00000 246.000 8,364.00
0550 609-21021 *CURB AND GUTTER TYPE 2 (SECTION II-M) 110.000 92.500
M 0.000 0.00

34.00000 92.500 3,145.00
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0555 609-21900 *CURB AND GUTTER TYPE 2 SPECIAL 16.000 0.000
M 0.000 0.00
40.00000 0.000 0.00
0560 609-24000 *GUTTER TYPE 2 SPECIAL 32.000 32.000
M 0.000 0.00
60.00000 32.000 1,920.00
0565 609-60011 *CURB TYPE 6 (SECTION M) 4.000 0.000
M 0.000 0.00
100.00000 0.000 0.00
0570 610-00020 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 1,273.000 0.000
M2 72.450 4,709.25
65.00000 72.450 4,709.25
0575 612-00001 *DELINEATOR (TYPE I) 95.000 0.000
EACH 0.000 0.00
15.00000 0.000 0.00
0580 612-00002 *DELINEATOR (TYPE II) 22.000 0.000
EACH 0.000 0.00
17.00000 0.000 0.00
0585 612-00003 *DELINEATOR (TYPE III) 2.000 0.000
EACH 0.000 0.00
20.00000 0.000 0.00
0590 612-00021 *DELINEATOR (TYPE I) (BARRIER) 9.000 0.000
EACH 0.000 0.00
20.00000 0.000 0.00
0595 613-00404 *100 MM ELECTRICAL CONDUIT (MULTIDUCT) 340.000 0.000
M 0.000 0.00
65.00000 0.000 0.00
0600 613-01200 *50 MM ELECTRICAL CONDUIT (PLASTIC) 10,240.000 5,894.900
M 1,781.500 35,630.00
20.00000 7,676.400 153,528.00
0605 613-01300 *75 MM ELECTRICAL CONDUIT (PLASTIC) 2,948.000 52.000
M 325.000 10,400.00

32.00000 377.000 12,064.00
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0610 613-10000 *WIRING 1.000 0.000
LS 0.050 2,100.00
42,000.00000 0.050 2,100.00
0615 613-34400 *LIGHT STANDARD METAL (12.2 METER) 22.000 0.000
EACH 0.000 0.00
1,800.00000 0.000 0.00
0620 613-35140 *LIGHT STANDARD STEEL HIGH MAST (42.7 METER) 2.000 0.000
EACH 0.000 0.00
33,000.00000 0.000 0.00
0620 MATERIAL ALLOWANCE LIGHT STD. STEEL HIGH MAST (42.7 2.000
METER)
EACH 0.000 0.00
19,222.00000 2.000 38,444.00
0625 613-40010 *LIGHT STANDARD FOUNDATION 22.000 0.000
EACH 0.000 0.00
650.00000 0.000 0.00
0630 613-45048 *HIGH MAST FOUNDATION (DRILLED CAISSON) (1200 MM) 12.600 0.000
M 0.000 0.00
1,100.00000 0.000 0.00
0635 613-50000 *LOWERING DEVICE 2.000 0.000
EACH 0.000 0.00
14,000.00000 0.000 0.00
0635 MATERIAL ALLOWANCE LOWERING DEVICE 2.000
EACH 0.000 0.00
5,483.00000 2.000 10,966.00
0640 613-50100 *LIGHTING CONTROL CENTER 2.000 0.000
EACH 0.000 0.00
3,800.00000 0.000 0.00
0640 MATERIAL ALLOWANCE LIGHTING CONTROL CENTER 2.000
EACH 0.000 0.00
2,400.00000 2.000 4,800.00
0645 613-50150 *SECONDARY SERVICE PEDESTAL 2.000 0.000
EACH 0.000 0.00

1,500.00000 0.000 0.00
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0650 613-70150 *LUMINAIRE HIGH PRESSURE SODIUM (150 WATT) 6.000 0.000
EACH 0.000 0.00
400.00000 0.000 0.00
0655 613-70400 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 4.000 0.000
EACH 0.000 0.00
490.00000 0.000 0.00
0660 613-70403 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) (SPECIAL) 18.000 0.000
EACH 0.000 0.00
700.00000 0.000 0.00
0665 613-71000 *LUMINAIRE HIGH PRESSURE SODIUM (1000 WATT) 16.000 0.000
EACH 0.000 0.00
920.00000 0.000 0.00
0670 614-00011 *SIGN PANEL (CLASS I) 29.000 2.670
M2 0.000 0.00
165.00000 2.670 440.55
0675 614-00012 *SIGN PANEL (CLASS II) 24.000 0.000
M2 0.000 0.00
190.00000 0.000 0.00
0680 614-00013 *SIGN PANEL (CLASS III) 92.000 0.000
M2 0.000 0.00
200.00000 0.000 0.00
0685 614-00200 *STEEL SIGN POST (U-2) 3.000 0.000
M 0.000 0.00
35.00000 0.000 0.00
0690 614-00220 *STEEL SIGN POST (63.5X63.5 MM TUBING) 66.000 0.000
M 0.000 0.00
65.00000 0.000 0.00
0695 614-00818 *STEEL SIGN POST (W 200X27) 11.000 0.000
M 0.000 0.00
175.00000 0.000 0.00
0700 614-01022 *STEEL SIGN POST (W 250X33) 13.000 0.000
M 0.000 0.00

190.00000 0.000 0.00
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0705 614-01226 *STEEL SIGN POST (W 310X39) 17.000 0.000
M 0.000 0.00
200.00000 0.000 0.00
0710 614-01502 *STEEL SIGN SUPPORT (50-MM ROUND) (POST AND SOCKET) 22.000 0.000
M 0.000 0.00
45.00000 0.000 0.00
0715 614-01552 *STEEL SIGN POST (65 MM ROUND) (SLIPBASE) 147.000 0.000
M 0.000 0.00
85.00000 0.000 0.00
0720 614-03004 *CONCRETE FOOTING (TYPE 4) 2.000 0.000
EACH 0.000 0.00
1,200.00000 0.000 0.00
0725 614-03005 *CONCRETE FOOTING (TYPE 5) 2.000 0.000
EACH 0.000 0.00
1,300.00000 0.000 0.00
0730 614-03007 *CONCRETE FOOTING (TYPE 7) 2.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0735 614-32000 MONOTUBE OVERHEAD SIGN CANTILEVER (500 MM DIAMETER) 2.000 0.000
EACH 0.000 0.00
25,000.00000 0.000 0.00
0740 614-32400 MONOTUBE OVERHEAD SIGN CANTILEVER (600 MM DIAMETER) 1.000 0.000
EACH 0.000 0.00
28,000.00000 0.000 0.00
0745 614-70117 *PEDESTRIAN SIGNAL FACE (400) 12.000 12.000
EACH 0.000 0.00
420.00000 12.000 5,040.00
0745 MATERIAL ALLOWANCE PEDESTRIAN SIGNAL FACE 0.000
EACH 0.000 0.00
265.00000 0.000 0.00
0750 614-70336 *TRAFFIC SIGNAL FACE (300-300-300) 25.000 25.000
EACH 0.000 0.00

640.00000 25.000 16,000.00
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0750 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE (300-300-300) 0.000
EACH 0.000 0.00
525.00000 0.000 0.00
0755 614-70548 *TRAFFIC SIGNAL FACE (200-200-200-300-300) 1.000 1.000
EACH 0.000 0.00
830.00000 1.000 830.00
0755 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE 0.000
(200-200-200-300-300)
EACH 0.000 0.00
700.00000 0.000 0.00
0760 614-70560 *TRAFFIC SIGNAL FACE (300-300-300-300-300) 1.000 1.000
EACH 0.000 0.00
830.00000 1.000 830.00
0760 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE 0.000
(300-300-300-300-300)
EACH 0.000 0.00
700.00000 0.000 0.00
0765 614-72860 *PEDESTRIAN PUSH BUTTON 12.000 12.000
EACH 0.000 0.00
100.00000 12.000 1,200.00
0765 MATERIAL ALLOWANCE PEDESTRIAN PUSH BUTTON 0.000
EACH 0.000 0.00
48.00000 0.000 0.00
0770 614-72886 *INTERSECTION DETECTION SYSTEM (CAMERA) 4.000 0.000
EACH 2.000 11,600.00
5,800.00000 2.000 11,600.00
0770 MATERIAL ALLOWANCE INTERSECTION DETECTION SYSTEM 4.000
(CAMERA)
EACH -2.000 -8,630.00
4,315.00000 2.000 8,630.00
0775 614-80313 *BARRICADE (TYPE 3 F-C) 1.000 1.000
EACH 0.000 0.00
1,000.00000 1.000 1,000.00
0780 614-82010 *TRAFFIC SIGNAL POLE STEEL (1 MAST ARM) 6.000 6.000
EACH 0.000 0.00

20,000.00000 6.000 120,000.00
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0780 MATERIAL ALLOWANCE SIGNAL POLE STEEL (I MAST ARM) 0.000
EACH 0.000 0.00
14,746.67000 0.000 0.00
0785 614-84000 *TRAFFIC SIGNAL PEDESTAL POLE STEEL 2.000 0.000
EACH 1.000 1,300.00
1,300.00000 1.000 1,300.00
0790 614-85115 *IMPACT ATTENUATOR (QUADGUARD) 2.000 0.000
EACH 0.000 0.00
30,000.00000 0.000 0.00
0795 614-86240 *TRAFFIC SIGNAL CONTROLLER (TYPE 170) 2.000 0.000
EACH 0.000 0.00
17,000.00000 0.000 0.00
0795 MATERIAL ALLOWANCE TRAFFIC SIGNAL CONTROLLER (TYPE 2.000
170)
EACH 0.000 0.00
14,175.00000 2.000 28,350.00
0800 615-00050 *EMBANKMENT PROTECTOR TYPE 5 1.000 0.000
EACH 0.000 0.00
4,000.00000 0.000 0.00
0805 619-00005 *WATER LINE 0.000 0.000
LS 0.000 0.00
70,000.00000 0.000 0.00
0810 619-50160 *DN50 PLASTIC PIPE 105.000 43.000
M 0.000 0.00
26.00000 43.000 1,118.00
0815 619-50320 *DN100 PLASTIC PIPE 105.000 43.000
M 0.000 0.00
32.00000 43.000 1,376.00
0820 621-00450 *DETOUR PAVEMENT 13,914.000 13,434.650
M2 0.000 0.00
50.00000 13,434.650 671,732.50
0825 625-00000 *CONSTRUCTION SURVEYING 1.000 0.613
LS 0.050 5,000.00
100,000.00000 0.663 66,300.00
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0830 626-00000 *MOBILIZATION 1.000 0.600
LS 0.400  356,800.00
892,000.00000 1.000 892,000.00
0835 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.500
LS 0.000 0.00
2,000.00000 0.500 1,000.00
0840 627-00003 *THERMOPLASTIC PAVEMENT MARKING (INLAID) 223.000 0.000
M2 0.000 0.00
110.00000 0.000 0.00
0845 627-00005 *EPOXY PAVEMENT MARKING 560.000 0.000
L 0.000 0.00
60.00000 0.000 0.00
0850 627-01000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 17.000 0.000
M2 0.000 0.00
115.00000 0.000 0.00
0855 627-03003 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) (INLAID) 317.000 0.000
M2 0.000 0.00
130.00000 0.000 0.00
0860 629-01002 *SURVEY MONUMENT (TYPE 2) 2.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0865 630-00000 *FLAGGING 9,750.000 3,551.500
HOUR 314.500 314.50
1.00000 3,866.000 3,866.00
0870 630-00003 *UNIFORMED TRAFFIC CONTROL 300.000 121.000
HOUR 0.000 0.00
50.00000 121.000 6,050.00
0875 630-00007 *TRAFFIC CONTROL INSPECTION 175.000 121.000
DAY 11.000 550.00
50.00000 132.000 6,600.00
0880 630-00012 *TRAFFIC CONTROL MANAGEMENT 390.000 171.000
DAY 17.000 5,440.00

320.00000 188.000 60,160.00
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0885 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 4.000 2.000
EACH 0.000 0.00
165.00000 2.000 330.00
0890 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 106.000 48.500
EACH 4.500 270.00
60.00000 53.000 3,180.00
0895 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 90.000 45.000
EACH 0.000 0.00
80.00000 45.000 3,600.00
0900 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 31.000 15.500
EACH 0.000 0.00
85.00000 15.500 1,317.50
0905 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 22.300 11.150
M2 0.000 0.00
180.00000 11.150 2,007.00
0910 630-80355 *PORTABLE MESSAGE SIGN PANEL 3.000 1.500
EACH 0.000 0.00
15,000.00000 1.500 22,500.00
0915 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 1.000
TYPE)
EACH 0.000 0.00
1,500.00000 1.000 1,500.00
0920 630-80360 *DRUM CHANNELIZING DEVICE 340.000 157.500
EACH 0.000 0.00
40.00000 157.500 6,300.00
0925 630-80370 *CONCRETE BARRIER (TEMPORARY) 7,160.000 2,182.440
M 82.125 2,463.75
30.00000 2,264.565 67,936.95
0930 630-80380 *TRAFFIC CONE 185.000 92.500
EACH 0.000 0.00
13.00000 92.500 1,202.50
0935 630-80510 *MOBILE PAVEMENT MARKING ZONE 1.000 0.700
LS 0.000 0.00

10,000.00000 0.700 7,000.00
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0940 630-85006 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 8.000 3.000
(TEMPORARY)
EACH 1.000 2,000.00
2,000.00000 4.000 8,000.00
0945 700-70010 F/A MINOR CONTRACT REVISIONS 338,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0950 700-70011 F/A PARTNERING 5,000.000 2,194.040
FA 0.000 0.00
1.00000 2,194.040 2,194.04
0955 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 31,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0960 700-70013 F/A CONCRETE INCENTIVE PAYMENT 175,961.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0965 700-70021 F/A OJT 2,419.200 1,884.500
HOUR 424.000 424.00
1.00000 2,308.500 2,308.50
0970 700-70022 F/A OJT PILOT COLORADO TRAINING PROGRAM 5,250.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0975 700-70025 F/A QUALITY INCENTIVE PAYMENT ASPHALT SMOOTHNESS 8,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0980 700-70025 F/A QUALITY INCENTIVE PAYMENT CONCRETE SMOOTHNESS 70,298.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0985 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0990 700-70035 F/A FUEL COST ADJUSTMENT 7,500.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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0995 700-70130 F/A REPAIR SPRINKLER SYSTEM AND LANDSCAPING 28,000.000 6,050.520
FA 11,545.870 11,545.87
1.00000 17,596.390 17,596.39
1000 700-70190 F/A ELECTRIC SERVICE 50,000.000 13,489.330
FA 0.000 0.00
1.00000 13,489.330 13,489.33
1005 700-70220 F/A PHONE SERVICE 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1010 700-70380 F/A EROSION CONTROL 20,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1015 700-70589 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 10,000.000 1,981.330
FA 0.000 0.00
1.00000 1,981.330 1,981.33
8001 504-06100 GROUND NAILED WALL 67.000 66.740
M2 0.000 0.00
323.08000 66.740 21,562.36
8002 625-00001 CONSTRUCTION SURVEYING (HOURLY) 30.000 30.000
HOUR 0.000 0.00
100.00000 30.000 3,000.00
8004 604-84000 PLASTIC SLIPLINING CO #7 206.000 206.000
M 0.000 0.00
219.14000 206.000 45,142.84
8005 627-00001 PAVEMENT MARKING PAINT CO #8 413.000 413.000
L 0.000 0.00
16.16000 413.000 6,674.08
8006 208-00011 EROSION BALES (WEED FREE) CO #9 101.000 75.000
EACH 26.000 312.00
12.00000 101.000 1,212.00
8007 900-00006  ADDED ITEM (DOLLAR)/ CO #10 656.650 656.650
DOL 0.000 0.00
1.00000 656.650 656.65
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8008 900-00006  ADDED ITEM (DOLLAR)/ CO#11 RESET DOUBLE GUARDRAIL TYPE 31,000.000 11,154.550
3
DOL 0.000 0.00
1.00000 11,154.550 11,154.55
8009 900-00006 ADDED ITEM (DOLLAR)/ CMO#13 GEOGRID 20,000.000 15,630.100
DOL 0.000 0.00
1.00000 15,630.100 15,630.10
8010 900-00006 *ADDED ITEM (DOLLAR)/ CMO#14 WATERLINE RELOCATION 58,425.000 58,425.000
DOL 0.000 0.00
1.00000 58,425.000 58,425.00
8011 900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCTION -3,678.550 -3,678.550
DOL 0.000 0.00
1.00000 -3,678.550 -3,678.55
8012 900-00006 ADDED ITEM (DOLLAR)/ TESTING/INSTALLING FIBER OPTIC 20,400.320 19,331.060
CABLE CO#16
DOL 1,069.260 1,069.26
1.00000 20,400.320 20,400.32

CAT 0200 CURRENT AMT $ 10,734,321.10 $ 682,237.20% 5,183,509.69
CAT NO0300 STRUCTURE STR. NO. K-18-FB

1020 202-00400 *REMOVAL OF BRIDGE 2.000 1.250
EACH 0.000 0.00
20,000.00000 1.250 25,000.00
1025 206-00000 *STRUCTURE EXCAVATION 2,025.000 1,654.000
M3 0.000 0.00
6.00000 1,654.000 9,924.00
1030 206-00100 STRUCTURE BACKFILL (CLASS 1) 834.000 590.000
M3 0.000 0.00
34.00000 590.000 20,060.00
1035 206-00200 STRUCTURE BACKFILL (CLASS 2) 596.000 245.000
M3 99.000 891.00
9.00000 344.000 3,096.00
1040 206-00360 MECHANICAL REINFORCEMENT OF SOIL 834.000 590.000
M3 0.000 0.00

12.00000 590.000 7,080.00



CONTID: C13003 COLORADO DEPARTMENT OF TRANSPORTATION Page 23

PCN: 13003-BID ESTIMATE RUN 08/01/2006
PROJECT: IM 0252-330 ESTIMATE NO: 0012 08:12:03
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STRUCTURE STR. NO. K-18-FB

1045 206-01750 *SHORING 1.000 0.900
LS 0.000 0.00
150,000.00000 0.900 135,000.00
1050 502-11489 *STEEL PILING (HP 360xX132) 636.000 425.315
M 0.000 0.00
160.00000 425.315 68,050.40
1055 507-00105 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) (COLORED) 110.000 0.000
M3 0.000 0.00
650.00000 0.000 0.00
1060 514-01011 BRIDGE RAIL (STEEL) 116.000 0.000
M 0.000 0.00
340.00000 0.000 0.00
1065 515-00400 *CONCRETE SEALER 2,545.000 0.000
M2 0.000 0.00
7.00000 0.000 0.00
1070 518-01004 BRIDGE EXPANSION DEVICE (0-100 MM) 71.100 34.300
M 14.400 6,480.00
450.00000 48.700 21,915.00
1075 601-01040 CONCRETE CLASS B (BRIDGE) 220.000 171.100
M3 0.000 0.00
950.00000 171.100 162,545.00
1080 601-03040 CONCRETE CLASS D (BRIDGE) 197.800 168.900
M3 28.900 8,092.00
280.00000 197.800 55,384.00
1085 601-03540 CONCRETE CLASS DT (DECK TOPPING) 316.000 153.400
M3 0.000 0.00
750.00000 153.400 115,050.00
1090 601-05000 CONCRETE CLASS H 684.000 363.800
M3 0.000 0.00
850.00000 363.800 309,230.00
1090 MATERIAL ALLOWANCE PRECAST DECK PANEL 320.198
M3 0.000 0.00

85.46000 320.198 27,364.12
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1095 601-40250 *BRIDGE DECK FINISH (SAWED GROOVES) 2,456.000 0.000
M2 0.000 0.00
4.00000 0.000 0.00
1100 601-40300 *STRUCTURAL CONCRETE COATING 2,025.000 0.000
M2 0.000 0.00
11.00000 0.000 0.00
1105 602-00000 *REINFORCING STEEL 38,385.000 24,964.000
KG 0.000 0.00
1.80000 24,964.000 44,935.20
1110 602-00020 *REINFORCING STEEL (EPOXY COATED) 148,660.000 101,658.000
KG 0.000 0.00
2.00000 101,658.000 203,316.00
1115 606-11000 *BRIDGE RAIL TYPE 10 149.000 0.000
M 74.500 26,820.00
360.00000 74.500 26,820.00
1120 613-00200 *50 MM ELECTRICAL CONDUIT 40.000 29.000
M 0.000 0.00
110.00000 29.000 3,190.00
1125 618-00163 PRESTRESSED CONCRETE I (BT1600) 602.000 421.000
M 0.000 0.00
500.00000 421.000 210,500.00
1125 MATERIAL ALLOWANCE PRESTRESS CONCRETE I (BT 1600) 0.000
M 0.000 0.00
392.86900 0.000 0.00
1125 MATERIAL ALLOWANCE PRESTRESS CONCRETE I (BT 1600) 121.000
M 0.000 0.00
393.35000 121.000 47,595.35
8003 502-00460 PILE TIP 76.000 48.000
EACH 0.000 0.00
104.00000 48.000 4,992.00

CAT 0300 CURRENT AMT $ 2,356,628.00 $ 42,283.00$ 1,501,047.07
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ESTIMATE RUN 08/01/2006

CURRENT
QUANTITY/
UNITS
UNIT PRICE

CONSTRUCTION ENGINEERING

FIELD OFFICE

FIELD LABORATORY

PROJECT TOTAL

1.000
EACH

80,000.00000

1.000
EACH

20,000.00000

CURRENT AMT

CURRENT AMT

08:12:03
PREV QTY/ AMOUNT
QTY THIS PERIOD THIS CUMULATIVE
QTY TO DATE PERIOD AMOUNT
1.000
0.000 0.00
1.000 80,000.00
1.000
0.000 0.00
1.000 20,000.00
100,000.00 $ 0.00$ 100,000.00

13,190,949.10 $

724,520.20 $

6,784,556.76



